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MEMORANDUM 

To: CHAIR AND COMMISSIONERS CTC Meeting: August 16-17, 2023 
CALIFORNIA TRANSPORTATION COMMISSION 

From: STEVEN KECK, Chief Financial Officer 

Reference Number: 2.5e.(6), Action Item 

Prepared By:  Amarjeet Benipal 
 District 03 – Director 

Subject:  SUPPLEMENTAL FUNDS FOR CAPITAL OUTLAY SUPPORT PHASE 
PPNO 3469/EA 4H890 – EL DORADO COUNTY –                       
UNITED STATES HIGHWAY 50                                         
RESOLUTION FA-23-04 

ISSUE: 
Should the California Transportation Commission (Commission) approve the California 
Department of Transportation’s (Department) request for an additional $300,000 in Plans, 
Specifications and Estimate (PS&E) Capital Outlay Support (COS), for the State Highway 
Operation and Protection Program (SHOPP) Safety Improvements project on United States 
Highway (US) 50, in El Dorado County, to complete the PS&E phase? 

RECOMMENDATION: 
The Department recommends that the Commission approve this request for a COS 
supplemental funds allocation for this SHOPP project. 

PROJECT DESCRIPTION: 
This project is located on US 50, in the City of South Lake Tahoe (City), from State Route 89 to 
Pioneer Trail, in El Dorado County. The project will install lighting, pedestrian signals at        
mid-block crossings and signs, and green bike lane treatment to improve safety for pedestrians 
and bicyclists. 

FUNDING AND PROGRAMMING STATUS: 
In October 2019, this project’s PS&E phase was programmed for $1,470,000 in the SHOPP for 
completion in Fiscal Year 2022-23.  In June 2021, the project received a PS&E allocation for 
$1,470,000.  In March 2023, the project received G-12 funds in the amount of $347,000 for 
PS&E.  In June 2023, the project received a 20-month allocation time extension for the 
construction phase.  The PS&E is currently at 80 percent complete.  The remaining budget is 
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$95,000 for the PS&E phase, which is insufficient to complete the phase.  The project is 
scheduled to be Ready to List (RTL) by January 2024, and is anticipated to complete the 
remaining PS&E activities by July 2024. 

REASON FOR COST INCREASE: 
The project realized cost increases due to acquiring temporary construction easements and 
permanent right of way acquisitions on 104 parcels.  The amount of work and consultation with 
multiple property owners, modifying the design multiple times to accommodate property owners' 
requests, and efforts to minimize the number of Resolutions of Necessities (RONs) were the 
reasons for the increases in PS&E. 

The project originally started with 104 parcels for temporary construction easements and 
permanent right of way acquisition.  The Department had worked effectively to this point by 
redesigning and remapping the plans to mitigate the impact on properties and businesses.  
However, the engagement and coordination efforts were more extensive than anticipated.  
There are still several property owners to engage that may require further redesign of the plans.  
The Department requested the full G-12 funding to prevent work stoppage and allow time to 
determine the final PS&E resources. 

After March 2023, the Department continued working with the property owners on design 
changes to accommodate their requests, sign contracts on a significant number of parcels, and 
process 14 RONs.  There are 11 outstanding RONs still being processed and three RONs are 
scheduled for upcoming Commission meetings.  While these issues have been more 
challenging than anticipated, the Department is engaging with the remaining property owners 
and continuing design changes as appropriate.  The Department anticipates reaching RTL by 
January 2024, and completing the remaining PS&E activities by July 2024  The Department is 
requesting $300,000 in PS&E for these efforts. 

CONSEQUENCES: 
If this supplemental allocation request for additional funding is not approved, the Department 
will not be able to complete the PS&E phase, and contract documents to proceed with the 
construction of this project.  The project will not be able to address safety improvements for 
pedestrians and bicyclists.  The project would be delayed until future funding is available to be 
re-programmed in a future SHOPP cycle at a greater cost resulting in continued safety 
improvement deficiencies and possible travel impacts to the City. 

FINANCIAL RESOLUTION: 
Resolved, that $300,000 be allocated for PS&E to provide funds to complete the                   
pre-construction phases for this SHOPP project. 
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Project #
Allocation Amount

Recipient
County

Dist-Co-Rte
Postmile

Location
Project Description

PPNO
Program
Phase

Program Code
Project ID
Adv Phase

EA Original Amount

This
Supplemental

Request

2.5e.(6) COS Supplemental Funds for Previously Voted Project Resolution FA-23-04

Department of
Transportation

El Dorado
03-ED-50
75.4/80

In South Lake Tahoe, from Route 89 to Pioneer
Trail.
Outcome/Output: Install lighting, pedestrian signals
at mid-block crossings, signs, and green bike lane
treatment to improve safety for pedestrians and
bicyclists.

CEQA - ND, 5/5/2021; Re-validation 4/21/2023
NEPA - CE, 5/10/2021; Re-validation 4/21/2023

Future consideration of funding approved under
Resolution E-21-48; June 2021

1

$300,000

03-3469
SHOPP
PS&E

20.10.201.010
0319000072

1
4H890

$1,470,000 $300,000
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